

Phase 4

Project Planning Phase

Project: **Implement Client Script & UI Policy (Incident)**

Item	Details
Platform	ServiceNow (Incident Management)
Organization	SmartBridge
Team ID	SWTID-2026-3598
Team Size	5
Team Leader	VEERAMANI B
Team Members	BALAJI E, Anbumani A, NAGULAN.C, Kathir

1. Planning Overview

This phase defines the scope, work breakdown, roles, schedule, tools and risk plan for delivering the project. The project is a short-duration micro project delivered by a five-member SmartBridge team.

2. Scope

In scope

- UI Policy 'High Impact Control' with Assignment group and Urgency actions.
- onChange, onSubmit and onCellEdit Client Scripts on the Incident table.
- Functional testing of all scenarios and documentation of results.

Out of scope

- Server-side Business Rules, integrations, ACL redesign.
- Service Portal / Workspace / mobile-specific behaviours.

3. Team and Responsibilities

Team member	Role	Primary responsibilities
VEERAMANI B	Team Leader	Coordination, task allocation, review of deliverables, final submission
BALAJI E	Developer	UI Policy and UI Policy Actions configuration
Anbumani A	Developer	Client Scripts (onChange, onSubmit, onCellEdit)
NAGULAN.C	Tester	Test cases, execution and evidence capture (screenshots)
Kathir	Documentation / Demo	Project documentation, demo video and presentation

Roles are a suggested split of work and can be adjusted by the team.

4. Work Breakdown and Schedule

Task	Activities	Owner	Duration
T1	Brainstorming, problem definition, solution selection	All	Day 1
T2	Requirement analysis and design documents	Veeramani B, Kathir	Day 1-2
T3	Create UI Policy and actions (Tasks 1-2 of guide)	Balaji E	Day 2
T4	Create onChange, onSubmit, onCellEdit scripts (Tasks 3-5)	Anbumani A	Day 2-3
T5	Testing: mandatory, successful save, reverse, list-edit, form update (Task 6)	Nagulan C	Day 3-4
T6	Defect fixes and re-testing	Developers, Tester	Day 4
T7	Final documentation and screenshots	Kathir	Day 4-5

Task	Activities	Owner	Duration
T8	Demo recording and submission	All	Day 5

5. Milestones

Milestone	Deliverable	Completion criterion
M1	Ideation and requirements approved	Documents 1 and 2 reviewed
M2	Configuration complete	All 4 artefacts active in the instance
M3	Testing complete	All test cases in Phase 6 passed
M4	Submission	Documentation and demo delivered

6. Tools and Environment

- ServiceNow Personal Developer Instance (admin access).
- Browser developer tools / JavaScript console for troubleshooting.
- Word processor / PDF tools for documentation; screen recorder for demo.

7. Risk Management

Risk	Impact	Mitigation
Script does not trigger (wrong field, inactive, wrong type)	High	Verify Table, Type, Field name and Active flag; use browser console
UI Policy not reversing	Medium	Confirm 'Reverse if false' is checked and condition uses Impact
Conflicting scripts/policies from other customisations	Medium	Test in a clean instance; review other Incident client scripts
Instance hibernation or access loss	Medium	Keep the instance active; take screenshots after each task
Schedule slip	Low	Daily stand-up by leader; parallel work on documentation

8. Communication Plan

- Daily short sync led by the Team Leader.
- Shared folder for screenshots, scripts and documents.
- Issues logged in a simple defect list (ID, description, owner, status).